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NEWS RELEASE 
 
FOR IMMEDIATE RELEASE – April 28, 2023 

 
Media Contact: 
Robert Duncanson, Ph.D., Director of Health & Natural Resources 
Town of Chatham 
(508) 945-5165 
rduncanson@chatham-ma.gov 
 

 

For Immediate Release 

 

Sewer Construction Update 

Chatham – C.C. Construction, Inc. will be continuing work for the Phase 1D-2A: Route 137 – 

Morton Road Sewer Extension Project (1D-2A) and for the Queen Anne Pumping Station 

(QAPS) Upgrade as outlined below. N&M Excavating LLC will be continuing work for the 

Crowell Road Phase 2 & Chatham Fish Pier Infrastructure Project (Crowell Road Phase 2 & 

CFP) as outlined below.  

 

Work for the week of May 1st – May 5th: 

1D-2A: 

• Continue water main work and sewer lateral work on Mill Hill Road. Traffic limited to 

one lane of alternating traffic. 

• Commence sewer lateral work on Middle Road. Police detail(s) will be in place to assist 

motorists. 

• Continued site work at Pump Station #3 expected (Meetinghouse Road). 

 

Crowell Road Phase 2 and CFP: 

• No work planned. 

 

QAPS: 

• No work planned. 
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Two Week Look Ahead (5/8 – 5/12):  

1D-2A: 

• Tentative water service work on Mill Hill Road. Traffic limited to one lane alternating 

traffic. 

• Continue sewer lateral work on Middle Road. Police detail(s) will be in place to assist 

motorists. 

• Commence sewer lateral work on Morton Road. Police detail(s) will be in place to assist 

motorists. 

• Tentative site work at Pump Station #3 expected (Meetinghouse Road). 

 

 

Crowell Road Phase 2 and CFP: 

• No work planned. 

 

QAPS: 

• Site work expected at pump station site (40 Queen Anne Road; south side of Queen Anne 

Road and Oyster Pond Furlong intersection).  

 

 

Three Week Look Ahead (5/15 – 5/19): 

1D-2A: 

• Continue sewer lateral work on Morton Road. Police detail(s) will be in place to assist 

motorists. 

• Commence roadway reconstruction work on Mill Hill Road. Police detail(s) will be in 

place to assist motorists. 

• Tentative site work at Pump Station #3 expected (Meetinghouse Road). 

 

Crowell Road Phase 2 and CFP: 

• No work planned. 

 

QAPS: 

• Site work expected at pump station site (40 Queen Anne Road; south side of Queen Anne 

Road and Oyster Pond Furlong intersection).  

 

 

Please note that this is a projected schedule and will be adjusted accordingly based on the 

Contractor’s actual progress and the weather.  

 

Roads will be passable at the end of each day. Police Details and Contractors will work with 

residents to ensure their needs for access are addressed. 

 

Police Details and signage will be in-place to assist motorists in reaching their destination. 

 

Normal work hours are 7:00 AM to 4:00 PM Monday to Friday, weather permitting, unless 

otherwise noted. 

 

The website formerly used for project updates (http://www.chathamscproject.info) is no longer 

being updated as the information is now available on the Town’s website under the Projects link. 

http://www.chathamscproject.info/
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If you have this site bookmarked, please update with the new link to the Town’s website. Sewer 

construction updates are being posted to the Town’s website as the primary information site for 

residents at http://www.chatham-ma.gov. We encourage you to visit for additional information 

regarding the CWMP and other important projects and events in Town. 

 

Thank you for your patience and cooperation during this important project to restore and protect 

our environment. 

 

### 
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